
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2009

ESTIMATE SUMMARY 10:27:29

CONTID: C13808         ESTIMATE NO: 0011 PROG 2005

PCN: 13808-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BUS.:SH 257-71ST AVE. PERCENT TIME:

PROJECT NO: STA0342-037                   

US 34 BUS.:SH 257-71ST AVE.

NAME OF ROAD: 034D

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 06/01/2009 DATE TIME STARTED 07/23/2008

6374 S. RACINE CIRCLE DATE LET 06/26/2008 DATE WORK BEGAN

 DATE AWARDED 07/09/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/21/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,885,742.13 PARTICIPATING $ $ 1,809,818.03

AWARD PROJECT AMT: 12,764,337.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-166,561.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.77

TIME ALLOW:

ORIG TIME ALLOW:

260 WORK DAYS

WORK DAYS260

73.62%

3,926,462.77

1,809,818.03

1,643,256.45

1,643,256.45

$

$

$

$

10,959,279.36

0.00

10,959,279.36

109,156.82

11,068,436.18

-191,465.06

0.00

10,876,971.12

0.00

AMOUNT DUE 10,876,971.12 1,643,256.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,643,256.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

197.0
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PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.900

L S 0.050 4,119.30

82,386.00000 0.950 78,266.70

201-00000  
 

0010 REMOVAL OF STRUCTURE 14.000 12.000

EACH 0.000 0.00

1,008.60000 12.000 12,103.20

202-00001  
 

0015 REMOVAL OF TREE STUMP 249.000 184.000

EACH 0.000 0.00

256.25000 184.000 47,150.00

202-00012  
 

0020 *REMOVAL OF INLET 2.000 2.000

EACH 0.000 0.00

507.38000 2.000 1,014.76

202-00019  
 

0025 *REMOVAL OF MANHOLE 2.000 2.000

EACH 0.000 0.00

507.38000 2.000 1,014.76

202-00021  
 

0030 REMOVAL OF SLOPE AND DITCH PAVING 56.000 41.000

SY  0.000 0.00

12.47000 41.000 511.27

202-00026  
 

0035 *REMOVAL OF PIPE 7,387.500 7,387.500

LF  0.000 0.00

7.18000 7,387.500 53,042.25

202-00035  
 

0040 REMOVAL OF END SECTION 6.000 0.000

EACH 0.000 0.00

404.88000 0.000 0.00

202-00037  
 

0045 *REMOVAL OF DELINEATOR 84.000 66.000

EACH 8.000 32.80

4.10000 74.000 303.40

202-00090  
 

0050 REMOVAL OF MEDIAN COVER 114.000 84.000

SY  0.000 0.00

12.47000 84.000 1,047.48

202-00195  
 

0055 REMOVAL OF SIDEWALK 53.000 53.000

SY  0.000 0.00

12.47000 53.000 660.91

202-00200  
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PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 248.000 248.000

LF  0.000 0.00

14.00000 248.000 3,472.00

202-00203  
 

0065 REMOVAL OF CONCRETE PAVEMENT 2,334.000 2,264.000

SY  70.000 872.90

12.47000 2,334.000 29,104.98

202-00210  
 

0070 *REMOVAL OF ASPHALT MAT 134,716.000 118,246.000

SY  15,345.000 35,293.50

2.30000 133,591.000 307,259.30

202-00220  
 

0075 *REMOVAL OF ASPHALT MAT (PLANING) 2,306.000 0.000

SY  0.000 0.00

5.09000 0.000 0.00

202-00240  
 

0080 *REMOVAL OF PAVEMENT MARKING 40,000.000 20,849.000

SF  0.000 0.00

1.44000 20,849.000 30,022.56

202-00250  
 

0085 *REMOVAL OF LIGHT STANDARD 3.000 1.000

EACH 1.000 820.00

820.00000 2.000 1,640.00

202-00700  
 

0090 *REMOVAL OF GROUND SIGN 78.000 48.000

EACH 0.000 0.00

51.25000 48.000 2,460.00

202-00810  
 

0095 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

20.50000 0.000 0.00

202-00821  
 

0100 *REMOVAL OF TRAFFIC SIGNAL POLE 10.000 10.000

EACH 0.000 0.00

1,537.50000 10.000 15,375.00

202-00840  
 

0105 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

1,537.50000 1.000 1,537.50

202-00855  
 

0110 *REMOVAL OF PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

512.50000 2.000 1,025.00

202-00858  
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PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF FENCE 6,876.000 6,876.000

LF  0.000 0.00

0.34000 6,876.000 2,337.84

202-01000  
 

0120 *SANDBLASTING 61,740.000 0.000

SF  0.000 0.00

0.36000 0.000 0.00

202-05150  
 

0122 UNCLASSIFIED EXCAVATION MEDIAN EXCAVATION MCR 2  ( 
LINE 2 )

3,896.000 2,872.000

CY  1,024.000 8,243.20

8.05000 3,896.000 31,362.80

203-00000  
 

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 281,947.000 243,631.300

CY  10,000.000 67,000.00

6.70000 253,631.300 1,699,329.71

203-00060  
 

0126 MUCK EXCAVATION CMO 6 8,700.000 8,700.000

CY  0.000 0.00

17.88000 8,700.000 155,556.00

203-00100  
 

0130 PROOF ROLLING 60.000 29.250

HOUR 3.000 195.00

65.00000 32.250 2,096.25

203-01100  
 

0135 BLADING 400.000 310.750

HOUR 25.000 2,625.00

105.00000 335.750 35,253.75

203-01500  
 

0137 DOZING MCR 5 ( LINE 2 ) 30.000 2.000

HOUR 13.300 2,074.80

156.00000 15.300 2,386.80

203-01550  
 

0138 ADDED ITEM (HOUR)/ SCRAPER (MUCK EX)  MCR 5    ( LINE 
2 )

41.200 22.000

HOUR 19.200 4,800.00

250.00000 41.200 10,300.00

900-00010  
 

0140 *POTHOLING 114.000 104.000

HOUR 10.000 2,500.00

250.00000 114.000 28,500.00

203-01597  
 

0145 *EROSION LOG (12 INCH) 19,100.000 13,640.000

LF  1,200.000 5,040.00

4.20000 14,840.000 62,328.00

208-00002  
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PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *EROSION BALES (WEED FREE) 338.000 193.000

EACH 145.000 2,378.00

16.40000 338.000 5,543.20

208-00011  
 

0155 *SILT FENCE 4,210.000 3,710.000

LF  0.000 0.00

0.87000 3,710.000 3,227.70

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 11.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

208-00045  
 

0165 *STORM DRAIN INLET PROTECTION 3.000 0.000

EACH 0.000 0.00

179.38000 0.000 0.00

208-00050  
 

0170 *STORM DRAIN INLET PROTECTION (TYPE 1) 200.000 135.000

LF  0.000 0.00

3.64000 135.000 491.40

208-00051  
 

0175 STABILIZED CONSTRUCTION ENTRANCE 30.000 25.000

EACH 0.000 0.00

1,400.00000 25.000 35,000.00

208-00070  
 

0180 SEDIMENT REMOVAL AND DISPOSAL (SMCO 8) 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

208-00100  
 

0181 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (SMCO 8) 51.000 0.000

HOUR 51.000 1,704.93

33.43000 51.000 1,704.93

208-00103  
 

0182 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (RUB. 
TIRE LDR W/ OPE) (SMCO 8)

8.000 0.000

HOUR 8.000 903.60

112.95000 8.000 903.60

208-00105  
 

0183 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (COMB LDR
W/ OPE)  (SMCO8)

0.000 0.000

HOUR 0.000 0.00

94.50000 0.000 0.00

208-00105  
 

0185 *EROSION CONTROL SUPERVISOR (SMCO 8) 2,600.000 1,564.750

HOUR 267.500 13,709.38

51.25000 1,832.250 93,902.81

208-00205  
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PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 RESET STRUCTURE 2.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

210-00001  
 

0195 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

153.75000 0.000 0.00

210-00011  
 

0200 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

187.58000 0.000 0.00

210-00012  
 

0205 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

396.68000 0.000 0.00

210-00013  
 

0210 *RESET SIGN PANEL 8.000 8.000

EACH 0.000 0.00

46.13000 8.000 369.04

210-00815  
 

0215 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,358.13000 0.000 0.00

210-00825  
 

0220 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.750 1.750

EACH 0.000 0.00

3,690.00000 1.750 6,457.50

210-00848  
 

0225 *RESET FENCE 96.000 96.000

LF  0.000 0.00

9.99000 96.000 959.04

210-01000  
 

0230 *RESET GATE 1.000 0.000

EACH 0.000 0.00

292.13000 0.000 0.00

210-01011  
 

0235 *RELAY PIPE (24 INCH) 125.000 116.500

LF  0.000 0.00

30.75000 116.500 3,582.38

210-02024  
 

0240 *RELAY PIPE (48 INCH) 179.000 179.000

LF  0.000 0.00

38.95000 179.000 6,972.05

210-02048  
 



CONTID: C13808         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,141.85000 1.000 1,141.85

210-04020  
 

0250 *ADJUST VALVE BOX 7.000 0.000

EACH 3.000 1,269.99

423.33000 3.000 1,269.99

210-04050  
 

0255 *SEEDING (NATIVE) 50.560 18.700

ACRE 0.000 0.00

358.75000 18.700 6,708.63

212-00006  
 

0260 *SEEDING (TEMPORARY) 15.000 0.000

ACRE 0.000 0.00

307.50000 0.000 0.00

212-00009  
 

0265 *MULCHING (WEED FREE HAY) 65.000 36.400

ACRE 0.000 0.00

435.63000 36.400 15,856.93

213-00002  
 

0270 *MULCH TACKIFIER 11,000.000 6,750.000

LB  0.000 0.00

1.90000 6,750.000 12,825.00

213-00061  
 

0271 ADDED ITEM (POUND)/ FLEXIBLE GROWTH MEDUIM (MCR 6) 6,000.000 0.000

LB  6,000.000 6,900.00

1.15000 6,000.000 6,900.00

900-00011  
 

0275 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

41,000.00000 0.000 0.00

214-00000  
 

0280 *DECIDUOUS TREE (2 INCH CALIPER) 45.000 0.000

EACH 45.000 13,837.50

307.50000 45.000 13,837.50

214-00220  
 

0285 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 90.000 0.000

EACH 90.000 2,767.50

30.75000 90.000 2,767.50

214-00350  
 

0290 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 32.000 0.000

EACH 32.000 8,528.00

266.50000 32.000 8,528.00

214-00506  
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PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,600.000 2,093.000

SY  0.000 0.00

2.31000 2,093.000 4,834.83

216-00041  
 

0300 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,331.25000 1.000 3,331.25

250-00010  
 

0305 AGGREGATE BASE COURSE (CLASS 6) 41,039.000 30,483.000

CY  3,154.000 59,421.36

18.84000 33,637.000 633,721.08

304-06007  
 

0305 MATERIAL ALLOWANCE MATERIAL ALLOWANCE CLASS 6 10,556.000

CY  -3,154.000 -7,758.84

2.46000 7,402.000 18,208.92

0310 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 170.000

TON 0.000 0.00

144.53000 170.000 24,570.10

403-00720  
 

0315 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 7,427.000 1,855.640

TON 0.000 0.00

81.23000 1,855.640 150,733.64

403-33741  
 

0320 *CONCRETE PAVEMENT (9 INCH) 193,081.000 106,783.000

SY  58,544.000 1,379,296.64

23.56000 165,327.000 3,895,104.12

412-00900  
 

0320 MATERIAL ALLOWANCE SAND, ROCK, AND REBAR 0.000

SY  0.000 0.00

1.63000 0.000 0.00

0320 MATERIAL ALLOWANCE SAND, ROCK, AND REBAR 86,298.000

SY  -58,544.000 -156,897.92

2.68000 27,754.000 74,380.72

0325 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 9,969.000 597.000

SY  964.000 32,351.84

33.56000 1,561.000 52,387.16

412-00920  
 

0325 MATERIAL ALLOWANCE MATERIAL ALLOWANCE SAND, ROCK, AND 
RE

9,372.000

SY  -964.000 -1,629.16

1.69000 8,408.000 14,209.52
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PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 GEOTEXTILE (DRAINAGE) (CLASS A) 3,309.000 1,678.000

SY  369.000 616.23

1.67000 2,047.000 3,418.49

420-00110  
 

0330 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 358.000

SY  -358.000 -275.66

0.77000 0.000 0.00

0335 GEOTEXTILE (SEPARATOR) (CLASS A) 8,130.000 8,130.000

SY  0.000 0.00

2.96000 8,130.000 24,064.80

420-00130  
 

0335 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

SY  0.000 0.00

0.64000 0.000 0.00

0337 ADDED ITEM (SQUARE YARD)/ CMO # 3,  ADD GEOTEXTILE ( 
REPLACED BY CMO # 6 )

60,000.000 0.000

SY  0.000 0.00

6.16000 0.000 0.00

900-00022  
 

0337 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

SY  0.000 0.00

2.95000 0.000 0.00

0338 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE CMO 6 75,208.000 75,126.000

SY  82.000 505.12

6.16000 75,208.000 463,281.28

900-00022  
 

0338 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

SY  0.000 0.00

2.95000 0.000 0.00

0339 ADDED ITEM (SQUARE YARD)/ BX 1200 GEOGRID (MCR 5) 481.000 0.000

SY  481.000 3,511.30

7.30000 481.000 3,511.30

900-00022  
 

0340 *DRILLED CAISSON (36 INCH) 57.000 57.000

LF  0.000 0.00

297.25000 57.000 16,943.25

503-00036  
 

0345 *DRILLED CAISSON (48 INCH) 84.000 84.000

LF  0.000 0.00

317.75000 84.000 26,691.00

503-00048  
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PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *DRILLED CAISSON (54 INCH) 21.000 21.000

LF  0.000 0.00

384.38000 21.000 8,071.98

503-00054  
 

0355 RIPRAP (9 INCH) 654.000 362.000

CY  61.000 4,939.78

80.98000 423.000 34,254.54

506-00209  
 

0360 RIPRAP (12 INCH) 817.000 638.000

CY  165.000 13,868.25

84.05000 803.000 67,492.15

506-00212  
 

0365 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 206.000 200.000

CY  0.000 0.00

241.70000 200.000 48,340.00

507-00100  
 

0370 *CONCRETE CLASS B (MISCELLANEOUS) 12.700 12.700

CY  0.000 0.00

1,189.82000 12.700 15,110.71

601-01025  
 

0375 *REINFORCING STEEL 953.000 953.000

LB  0.000 0.00

2.05000 953.000 1,953.65

602-00000  
 

0380 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 70.000 70.000

LF  0.000 0.00

24.60000 70.000 1,722.00

603-01125  
 

0385 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 476.000 458.000

LF  0.000 0.00

28.70000 458.000 13,144.60

603-01155  
 

0390 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 505.000 505.000

LF  0.000 0.00

32.80000 505.000 16,564.00

603-01185  
 

0395 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,786.000 2,786.000

LF  0.000 0.00

42.03000 2,786.000 117,095.58

603-01245  
 

0400 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000

LF  0.000 0.00

58.43000 56.000 3,272.08

603-01305  
 



CONTID: C13808         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13808-BID    ESTIMATE RUN 06/01/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0011 10:27:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,024.000 968.000

LF  0.000 0.00

75.85000 968.000 73,422.80

603-01365  
 

0410 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 152.000 128.000

LF  0.000 0.00

138.38000 128.000 17,712.64

603-01545  
 

0415 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 54.000

LF  0.000 0.00

184.50000 54.000 9,963.00

603-01605  
 

0420 *15 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

698.03000 1.000 698.03

603-05015  
 

0425 *18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

755.43000 6.000 4,532.58

603-05018  
 

0430 *24 INCH REINFORCED CONCRETE END SECTION 19.000 19.000

EACH 0.000 0.00

866.13000 19.000 16,456.47

603-05024  
 

0435 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,004.50000 1.000 1,004.50

603-05030  
 

0440 *36 INCH REINFORCED CONCRETE END SECTION 12.000 10.000

EACH 0.000 0.00

1,445.25000 10.000 14,452.50

603-05036  
 

0445 *54 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

1,804.00000 1.000 1,804.00

603-05054  
 

0450 *60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,942.38000 1.000 1,942.38

603-05060  
 

0455 *18 INCH CORRUGATED STEEL PIPE 1,222.000 778.000

LF  0.000 0.00

47.15000 778.000 36,682.70

603-10180  
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0460 *30 INCH CORRUGATED STEEL PIPE 470.000 414.000

LF  0.000 0.00

61.50000 414.000 25,461.00

603-10300  
 

0465 *18 INCH STEEL END SECTION 34.000 22.000

EACH 0.000 0.00

320.83000 22.000 7,058.26

603-30018  
 

0466 MANHOLE SLAB BASE (15 FOOT) (MCR 7) 1.000 0.000

EACH 1.000 5,250.00

5,250.00000 1.000 5,250.00

604-30015  
 

0470 *30 INCH STEEL END SECTION 4.000 2.000

EACH 0.000 0.00

722.63000 2.000 1,445.26

603-30030  
 

0475 *6 INCH PLASTIC PIPE 75.000 75.000

LF  0.000 0.00

32.80000 75.000 2,460.00

603-50006  
 

0480 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,007.35000 1.000 3,007.35

604-00305  
 

0485 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,397.88000 1.000 3,397.88

604-00310  
 

0490 *INLET TYPE C (SPECIAL) 2.000 2.000

EACH 0.000 0.00

5,416.10000 2.000 10,832.20

604-00350  
 

0495 *INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,988.05000 2.000 11,976.10

604-00510  
 

0500 *INLET TYPE D (SPECIAL) 2.000 1.000

EACH 0.000 0.00

6,671.73000 1.000 6,671.73

604-00550  
 

0505 *OUTLET STRUCTURE 1.000 1.000

L S 0.000 0.00

7,062.25000 1.000 7,062.25

604-20001  
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0510 *MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,137.53000 2.000 6,275.06

604-30005  
 

0515 *MANHOLE SLAB BASE (10 FOOT) 5.000 4.000

EACH 0.000 0.00

3,625.43000 4.000 14,501.72

604-30010  
 

0520 6 INCH PERFORATED PIPE UNDERDRAIN 971.000 622.000

LF  210.000 5,510.40

26.24000 832.000 21,831.68

605-00060  
 

0525 *END POST 11.000 0.000

EACH 0.000 0.00

139.40000 0.000 0.00

607-00005  
 

0530 *CORNER AND LINE BRACE POST 8.000 0.000

EACH 0.000 0.00

157.85000 0.000 0.00

607-00010  
 

0535 *FENCE BARBED WIRE WITH METAL POSTS 4,638.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

607-01000  
 

0540 *FENCE (PLASTIC) 500.000 280.000

LF  0.000 0.00

2.72000 280.000 761.60

607-11525  
 

0545 *FENCE (TEMPORARY) 495.000 450.000

LF  0.000 0.00

2.72000 450.000 1,224.00

607-11580  
 

0550 *LINE POST (CHAIN LINK) 114.000 107.000

EACH 0.000 0.00

27.68000 107.000 2,961.76

607-52900  
 

0555 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

128.13000 0.000 0.00

607-52905  
 

0560 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 6.000

EACH 0.000 0.00

159.90000 6.000 959.40

607-52910  
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0565 *FENCE CHAIN LINK (72 INCH) 1,206.000 1,110.000

LF  0.000 0.00

17.84000 1,110.000 19,802.40

607-53172  
 

0570 *SECURITY GATE 1.000 0.500

EACH 0.000 0.00

28,372.00000 0.500 14,186.00

607-60600  
 

0570 MATERIAL ALLOWANCE SECURITY GATE 0.500

EACH 0.000 0.00

4,715.32000 0.500 2,357.66

0575 CONCRETE SIDEWALK 107.000 0.000

SY  0.000 0.00

27.15000 0.000 0.00

608-00000  
 

0580 CONCRETE CURB RAMP 46.000 0.000

SY  0.000 0.00

86.26000 0.000 0.00

608-00010  
 

0585 TRUNCATED DOMES 72.000 0.000

SF  0.000 0.00

32.05000 0.000 0.00

608-00015  
 

0590 CURB AND GUTTER TYPE 2 (SECTION I-B) 394.000 0.000

LF  96.000 1,992.00

20.75000 96.000 1,992.00

609-21010  
 

0595 CURB AND GUTTER TYPE 2 (SECTION II-B) 777.000 0.000

LF  141.000 3,172.50

22.50000 141.000 3,172.50

609-21020  
 

0600 *GUTTER (SPECIAL) 1,182.000 859.000

LF  0.000 0.00

32.80000 859.000 28,175.20

609-23000  
 

0605 *CURB TYPE 6 (SECTION M) 914.000 0.000

LF  0.000 0.00

19.06000 0.000 0.00

609-60011  
 

0610 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 643.000 0.000

SF  0.000 0.00

8.89000 0.000 0.00

610-00020  
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0615 *DELINEATOR (TYPE I) 76.000 0.000

EACH 0.000 0.00

19.48000 0.000 0.00

612-00001  
 

0620 *DELINEATOR (TYPE II) 294.000 0.000

EACH 0.000 0.00

21.01000 0.000 0.00

612-00002  
 

0625 *DELINEATOR (TYPE III) 26.000 0.000

EACH 0.000 0.00

22.55000 0.000 0.00

612-00003  
 

0630 *1 INCH ELECTRICAL CONDUIT 84.000 25.000

LF  0.000 0.00

15.38000 25.000 384.50

613-00100  
 

0635 *2 INCH ELECTRICAL CONDUIT (JACKED) 748.000 0.000

LF  0.000 0.00

14.35000 0.000 0.00

613-00201  
 

0640 *3 INCH ELECTRICAL CONDUIT (JACKED) 936.000 0.000

LF  0.000 0.00

16.40000 0.000 0.00

613-00301  
 

0645 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,723.000 5,723.000

LF  0.000 0.00

13.33000 5,723.000 76,287.59

613-01200  
 

0650 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,743.000 3,743.000

LF  0.000 0.00

15.38000 3,743.000 57,567.34

613-01300  
 

0655 *WIRING 1.000 0.750

L S 0.000 0.00

12,300.00000 0.750 9,225.00

613-10000  
 

0660 *LIGHT STANDARD METAL (40 FOOT) 8.000 5.000

EACH 0.000 0.00

4,797.00000 5.000 23,985.00

613-34400  
 

0665 *LIGHT STANDARD FOUNDATION 8.000 5.000

EACH 0.000 0.00

820.00000 5.000 4,100.00

613-40010  
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0670 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 11.000

EACH 0.000 0.00

410.00000 11.000 4,510.00

613-70250  
 

0675 *SIGN PANEL (CLASS I) 382.000 0.000

SF  0.000 0.00

11.28000 0.000 0.00

614-00011  
 

0680 *SIGN PANEL (CLASS II) 469.000 0.000

SF  0.000 0.00

15.38000 0.000 0.00

614-00012  
 

0685 *SIGN PANEL (CLASS III) 99.000 0.000

SF  0.000 0.00

18.45000 0.000 0.00

614-00013  
 

0690 *STEEL SIGN POST (W 10X22) 49.000 0.000

LF  0.000 0.00

50.23000 0.000 0.00

614-01022  
 

0695 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 431.000 0.000

LF  0.000 0.00

9.23000 0.000 0.00

614-01512  
 

0700 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 40.000 0.000

EACH 0.000 0.00

56.38000 0.000 0.00

614-01522  
 

0705 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 419.000 0.000

LF  0.000 0.00

23.58000 0.000 0.00

614-01585  
 

0710 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

37.000 0.000

EACH 0.000 0.00

179.38000 0.000 0.00

614-01588  
 

0715 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,793.75000 0.000 0.00

614-03005  
 

0720 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000

EACH 0.000 0.00

712.38000 0.000 0.00

614-70150  
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0725 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 13.000

EACH 0.000 0.00

876.89000 13.000 11,399.57

614-70336  
 

0730 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 3.500

EACH 0.000 0.00

1,294.58000 3.500 4,531.03

614-70560  
 

0735 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 0.000

EACH 0.000 0.00

970.16000 0.000 0.00

614-72858  
 

0740 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

223.96000 0.000 0.00

614-72860  
 

0745 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

4,450.55000 0.000 0.00

614-72866  
 

0750 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 3.000

EACH 0.000 0.00

6,401.13000 3.000 19,203.39

614-72886  
 

0755 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

8.000 0.000

EACH 0.000 0.00

2,189.40000 0.000 0.00

614-72889  
 

0760 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 1.500

EACH 0.000 0.00

14,035.33000 1.500 21,053.00

614-81140  
 

0765 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.500

EACH 0.000 0.00

15,498.00000 0.500 7,749.00

614-81155  
 

0770 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 4.000 3.000

EACH 0.000 0.00

21,588.55000 3.000 64,765.65

614-81165  
 

0775 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.500

EACH 0.000 0.00

24,994.63000 0.500 12,497.32

614-81175  
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0780 *TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

3,672.58000 0.000 0.00

614-86105  
 

0785 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,537.50000 0.000 0.00

615-00050  
 

0790 TRASH GUARD SPECIAL 3.000 0.000

EACH 0.000 0.00

850.75000 0.000 0.00

616-30499  
 

0795 *DETOUR PAVEMENT 5,595.000 5,595.000

SY  0.000 0.00

31.82000 5,595.000 178,032.90

621-00450  
 

0800 *SPRINKLER SYSTEM 1.000 0.000

L S 1.000 5,637.50

5,637.50000 1.000 5,637.50

623-09900  
 

0805 *CONSTRUCTION SURVEYING 1.000 0.848

L S 0.060 6,186.62

103,110.39000 0.908 93,624.23

625-00000  
 

0806 CONSTRUCTION SURVEYING (HOURLY) EXTRA  MCR 3  ( LINE 3
)

30.000 6.340

HOUR 0.000 0.00

130.00000 6.340 824.20

625-00001  
 

0810 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,060,778.50000 1.000 1,060,778.50

626-00000  
 

0815 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

10,000.00000 0.500 5,000.00

626-01000  
 

0820 *EPOXY PAVEMENT MARKING 588.000 0.000

GAL 0.000 0.00

61.50000 0.000 0.00

627-00005  
 

0825 *PAVEMENT MARKING PAINT (WATERBORNE) 1,000.000 563.300

GAL 98.000 3,114.44

31.78000 661.300 21,016.11

627-00011  
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0830 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,300.000 0.000

SF  0.000 0.00

12.30000 0.000 0.00

627-30405  
 

0835 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,068.000 0.000

SF  0.000 0.00

9.23000 0.000 0.00

627-30410  
 

0840 *FLAGGING 10,000.000 6,620.500

HOUR 1,242.500 27,384.70

22.04000 7,863.000 173,300.52

630-00000  
 

0845 *UNIFORMED TRAFFIC CONTROL 30.000 9.500

HOUR 0.000 0.00

76.88000 9.500 730.36

630-00003  
 

0850 *TRAFFIC CONTROL INSPECTION 160.000 112.000

DAY 12.000 1,230.00

102.50000 124.000 12,710.00

630-00007  
 

0855 *TRAFFIC CONTROL MANAGEMENT 260.000 130.000

DAY 23.000 11,787.50

512.50000 153.000 78,412.50

630-00012  
 

0860 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 25.000 4.000

EACH 3.200 1,148.00

358.75000 7.200 2,583.00

630-80338  
 

0865 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 108.000 46.500

EACH 38.100 3,124.20

82.00000 84.600 6,937.20

630-80341  
 

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 141.000 70.000

EACH 56.900 7,290.60

128.13000 126.900 16,259.70

630-80342  
 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 6.400 820.03

128.13000 14.400 1,845.07

630-80343  
 

0880 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000 16.000

SF  12.800 196.86

15.38000 28.800 442.94

630-80344  
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0885 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500

EACH 1.200 9,840.00

8,200.00000 2.700 22,140.00

630-80355  
 

0890 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.800 1,312.00

1,640.00000 1.800 2,952.00

630-80358  
 

0895 *DRUM CHANNELIZING DEVICE 511.000 246.500

EACH 213.400 9,844.14

46.13000 459.900 21,215.19

630-80360  
 

0900 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 65.000 30.000

EACH 24.000 2,460.00

102.50000 54.000 5,535.00

630-80363  
 

0905 *CONCRETE BARRIER (TEMPORARY) 1,288.000 644.000

LF  515.200 15,610.56

30.30000 1,159.200 35,123.76

630-80370  
 

0910 *TRAFFIC CONE 375.000 187.500

EACH 150.000 2,307.00

15.38000 337.500 5,190.75

630-80380  
 

0915 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

15,375.00000 0.000 0.00

630-85010  
 

0920 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.800

L S 0.000 0.00

30,750.00000 0.800 24,600.00

630-86800  
 

0925 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0930 F/A PARTNERING 2,000.000 218.160

F A -45.830 -45.83

1.00000 172.330 172.33

700-70011  
 

0935 F/A CONCRETE PAVEMENT INCENTIVE 310,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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0940 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0945 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0950 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0955 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0960 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 4,518.890 4,518.89

1.00000 4,518.890 4,518.89

700-70082  
 

0965 F/A POWER LINES (INSPECTION BY XCEL) 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
 

0970 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0975 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0976 F/A EROSION CONTROL MEETINGS (SMCO 8) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0977 F/A UTILITY WORK COMPENSATION MCR 5  ( LINE 4 ) 3,190.800 3,190.800

F A 0.000 0.00

1.00000 3,190.800 3,190.80

700-70034  
 

0978 ADDED ITEM (DOLLAR)/ PERF EQUIPMENT SERVICE LIEN 0.000 -12,161.490

DOL 0.000 0.00

1.00000 -12,161.490 -12,161.49

900-00006  
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0979 ADDED ITEM (DOLLAR)/ A&E TIRE LIEN 0.000 -6,901.220

DOL 0.000 0.00

1.00000 -6,901.220 -6,901.22

900-00006  
 

0981 ADDED ITEM (DOLLAR)/ CRESENT MOON FINE GRADING LIEN 0.000 -24,351.650

DOL 0.000 0.00

1.00000 -24,351.650 -24,351.65

900-00006  
 

CAT 0200 $1,643,256.45 11,023,636.11CURRENT AMT 14,840,942.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0980 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,100.00000 1.000 21,100.00

620-00002  
 

0985 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,150.00000 1.000 19,150.00

620-00012  
 

0990 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,275.00000 2.000 4,550.00

620-00020  
 

0991 EROSION CONTROL LIQUIDATED DAMAGES EROSION CONTROL L/D
(SMCO 8)

0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

900-00030  
 

CAT 0400 $0.00 44,800.00CURRENT AMT 44,800.00 $$

PROJECT TOTAL 1,643,256.45 $ 11,068,436.11CURRENT AMT 14,885,742.13 $$


